STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9
Vallejo, CA 94592-1133 Fl |e # 69, 2 ,
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(707) 649-5493
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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ000157
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  02-Jun-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:0/0 HSR's. 0/0 NCR's. 0/2
Item Title Detail
1 Major component movement QA reviewed the follow RT film:

POR HP200776-1, 1G SMAW on HPS 485W using Lincoln Excalibur
9018M MR, appears to comply

QA observed welding of the following PQR:
HP200777-1, 3G SMAW on HPS 485W using Lincoln Excalibur 9018M
MR, welding isin progress

QA observed Moody International conducting the following welder
qualifications:

29 FCAW welded - 10 accepted by Moody = 34% acceptance rate
18 SMAW welded - 8 accepted by Moody = 44% acceptance rate
7 SAW welded - 7 accepted by Moody = 100% acceptance rate
The test plates till require both RT and mechanical testing

2 Key conversations ZPMC informed QA that Moody International had conducted the following
welder qualifications on Friday, June 1, 2007:
25 FCAW welded - 13 accepted by Moody = 52% acceptance rate
12 SMAW welded - 7 accepted by Moody = 58% acceptance rate
4 SAW welded - 0 accepted by Moody = 0% acceptance rate
The test plates till require both RT and mechanical testing

ABF Quality Control representative Jeff Evans informed QA that ZPMC
has received the T1 Template. Mr. Evans stated that ABF would inspect the
template on Monday.

3 Quality Assurance Inspectors per shift 2 AM (Berger+McClary)
0 PM

4 Logistics Based upon the unexpectedly large workload, David McClary operated in an
inspector capacity on the shop floor.
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Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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